
  

Exhibit 6 - FPB Design (Drawings/Specification) Changes - NNG13412656E

Item No. Discipline Area Description

1 Architecture Exterior Removed the illuminated back panel behind the blue wall at the entry.

2 Architecture Exterior
Reduced the curtain wall extensions on the north and the south elevations along the east and 

the west façades. Eliminated the curtain wall extension along the floor of Level 2.

3 Architecture Exterior Lowered the parapet along the main roof around the entire building.

4 Architecture Exterior
Reduced the number and length of the curtain wall fins from a maximum of 12" to a 

maximum of 6".

5 Architecture Exterior
Replaced the clerestory at the north wall of the Symposium and a portion of the glass 

handrail at the roof terrace with metal panel.

6 Architecture Exterior Eliminated all of the terracotta baguettes.

7 Architecture Exterior Specified clear glass in lieu of low iron glass.

8 Architecture Exterior Replaced the granite base with a precast base.  

9 Architecture Exterior Changed high performance spacer in insulated glazing units to a standard aluminum spacer.

10 Architecture Interior
Removed the Level 3 to Level 4 run of the monumental stair and all of the fire rated glazing 

on Level 4.

11 Architecture Interior Removed the electric hand dryers in the restrooms.

12 Architecture Interior Removed the metal panel finish within the main lobby.

13 Architecture Interior
Changed the egress stairs to a prefabricated metal pan stair system, with standard side 

channel stringers, and a concrete pan infill.

14 Architecture Interior Removed all of the upper cabinets at the eight Print/Copy Rooms.

15 Architecture Interior
Replaced the 2 hour fire rated glazing partition at the egress stairs with 2 hour rated gypsum 

wall.  

16 Architecture Interior
Demountables:  Specified clear glass in lieu of low iron glass.  Eliminated the 8" glass fin. 

Replaced the butt glazing with a frame.

17 Architecture Interior Replaced the demountable private suites with drywall and clerestory.

18 Architecture Interior Removed all the clerestories in the Level 1 north wing (Code 101).

1



  

Exhibit 6 - FPB Design (Drawings/Specification) Changes - NNG13412656E

Item No. Discipline Area Description

19 Architecture Interior Removed the acrylic panels in both elevator cabs.

20 Architecture Interior Reduced the Level 5 finish on gypsum to Level 4.

21 Architecture Interior Removed the sconces at suite entries.

22 Architecture Interior Revised the toilet room partitions from ceiling hung to floor supported.

23 Architecture Interior Removed the casework in Symposium.

24 Electrical Replaced the LED C1 fixtures with fluorescent fixtures.

25 Electrical Replaced the square "decorative" fixtures with a lower cost fluorescent fixture.

26 Electrical
Removed the second central telecom UPS system and included a rack mounted UPS as part 

of the future IT budget.

27 Telecomm
Removed most of the cable tray system. J-hooks will be used during outfitting for telecom 

cabling and are not part of the base building construction cost.

28 Structural Eliminated the requirement for prime painting of the structural steel.

29 Civil
Changed the parking lot modifications east of Building 12 and south of the Flight Projects 

Building into Bid Option No. 3.

30 Civil Replaced the reinforced concrete piping with PVC storm piping.  

31 Civil Revised the decorative grating at sidewalk.

32 Landscape Reduced the overall density of landscaping on the site.

33 Landscape Reduced the caliper size of the trees except at the main entry.  

34 Landscape Removed the gates to the dumpster enclosure.

35 Division 1 Reduced the requirement for the SSHO.  The QC person may also be the SSHO.

36

 Specification 01 35 

40.00 20 

(Environmental Management) was modified by adding paragraph 3.2 (Historical, 

archaeological, paleontological and cultural resources)
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